COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2021

ESTI MATE SUMVARY 10:47: 25
CONTI D C21776 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21776-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 75 WORK DAYS
US 50 MP 387 TO MP 397 PERCENT TI ME: 45. 33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO STRO505- 049
US50B LAS ANI MAS RESURFACE - W deni ng for Passing Lanes

NAME OF ROAD:

PRQIECT COUNTI ES: BENT OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 01/26/2021
P.O. BOX 566 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 03/ 08/ 2021
DATE AWARDED 01/ 15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 01/26/2021

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 5,210, 314. 03 PARTI Cl PATI NG $  2,984,505.64 $ 2,194, 895. 72
AWARD PRQJECT AMT: $  4,636,611. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 57.28% TOTAL EARNI NGS 2,984, 505. 64 2,194,895.72
FUNDS AVAI LABLE: $ 2,225 ,808.39 STOCKPI LED MATERI ALS 78, 696. 34 -39,365.91
GROSS EARNI NGS 3,063, 201. 98 2,155, 529. 81
TOTAL CLAI M5 $ 0.00 RETAI NAGE -69, 549. 17 - 50, 360. 87
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,993, 652. 81 2,105, 168. 94
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 2,993, 652. 81 2,105, 168. 94
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $ 2,105 168.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21776-BID ESTI MATE RUN 05/ 05/ 2021
PRQJECT: STR0505- 049 ESTI MATE NO 0002 10: 47: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0.830 0.830
ACRE 0. 000 0. 00
36, 000. 00000 0. 830 29, 880. 00
0010 202-00010 Renoval of Tree 25. 000 25. 000
EACH 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00
0015 202-00090 *Renoval of Delineator 356. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 202-00210 Renoval of Concrete Pavenent 161. 000 161. 000
SY 0. 000 0. 00
180. 00000 161. 000 28, 980. 00
0025 202-00220 Renoval of Asphalt Mat 1, 826. 000 895. 000
Sy 56. 000 784.00
14. 00000 951. 000 13, 314.00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 278, 772.000 119, 164. 000
SY 135, 314. 000 202, 971. 00
1. 50000 254, 478. 000 381, 717. 00
0035 202-00810 *Rerpval of Ground Sign 56. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0045 202-01130 *Renpval of Guardrail Type 3 4, 585. 000 277.000
LF 1, 125. 000 4, 500. 00
4. 00000 1, 402. 000 5, 608. 00
0050 202-01300 *Renoval of End Anchorage 28. 000 2.000
EACH 7.000 3,500. 00
500. 00000 9. 000 4,500. 00
0055 202-05008  *Sawi ng Concrete (8 Inch) 1, 021. 000 1, 021. 000
LF 0. 000 0. 00

10. 00000 1, 021. 000 10, 210. 00



CONTI D

ROADWAY

CAT NO0200

0060 202- 05026

0065

203- 00010

0070

203- 01500

0075

203- 01510

0080

203- 02330

0085

206- 00065

0090

207-00700

0095

207- 00704

0100

208- 00013

0105

208- 00070

0110 208-00103

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

*Sawi ng Asphalt Materia

(6 Inch)

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Backhoe

Laborer

Structure Backfill

(FlowFill)

Topsoi

(Onsite)

Subgr ade Soi

Preparation

Erosi on Log Type 1 (20 Inch)

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 930. 000
LF
3. 00000
972. 000
cy
36. 00000
15. 000
HOUR
130. 00000
15. 000
HOUR
125. 00000
15. 000
HOUR
65. 00000
42. 200
cy
260. 00000
521. 000
cy
40. 00000
3, 257. 000
%
11. 00000
680. 000
LF
11. 00000
1. 000
EACH
1, 000. 00000
40. 000
HOUR

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 930. 000
0. 000
1, 930. 000

. 000
0. 000
. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

42.200
0. 000
42. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

280. 000
0. 000
280. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 25

AMOUNT

5,790

29,736

650.

250.

10,972

3,080

1,000

00

00

00

00

.00

00

.00

.00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

212- 00006

212-00032

213- 00002

213- 00061

240- 00010

240- 00020

304- 06007

304- 08002

ROADWAY

C21776
21776-BI D
STR0505- 049
| TEM
DESCRI PTI ON
Renoval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

of Trash

Renpva

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renova

Netting

Aggregat e Base Course (C ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

Aggregat e Base Course (Shoulder Material)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
120. 00000
20. 000
HOUR
200. 00000
40. 000
HOUR
75. 00000
0. 830

ACRE
19, 000. 00000

0. 830
ACRE
22,000. 00000

0.830
ACRE
16, 000. 00000

121. 000

LB
6. 00000
5. 000

HOUR

80. 00000
40. 000

sy
12. 00000
301. 000

cy
36. 00000
1, 004. 000

cy

40. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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80.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 25

AMOUNT

160.

10, 836

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21776-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0002 10: 47: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 201. 850
TON 0. 000 0.00
140. 00000 201. 850 28, 259. 00
0175 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 27, 472. 000 1, 109. 380
TON 18,799.330 1,579, 143.72
84. 00000 19, 908. 710 1,672,331.64
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 813. 000 1, 337.000
GAL 8, 635. 000 34, 540. 00
4.00000 9, 972. 000 39, 888. 00
0185 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 184. 000 176. 000
LF 0. 000 0. 00
135. 00000 176. 000 23, 760. 00
0190 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 4, 950. 000 0. 000
LF 1,675. 000 55, 275. 00
33. 00000 1, 675. 000 55, 275. 00
0190 MATERI AL ALLOMNCE W Beam Rail, Galv 2,533.098
LF -857.160 - 28, 286. 27
33. 00000 1,675.938 55, 305. 95
0195 606-02003 *End Anchorage (Nonfl ared) 28. 000 0. 000
EACH 9. 000 33, 300. 00
3, 700. 00000 9. 000 33, 300. 00
0195 MATERI AL ALLOMNCE Guardrail End Treat 9. 316
EACH -2.994 -11, 079. 64
3, 700. 00000 6. 322 23,391. 40
0200 612-00001  *Delineator (Type I) 253. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0205 612-00002 *Del i neator (Type II) 45. 000 0. 000
EACH 0. 000 0. 00
23.00000 0. 000 0. 00
0210 612-00003  *Delineator (Type I11) 58. 000 0. 000
EACH 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21776-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0002 10: 47: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-00011 *Sign Panel (Class I) 258. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Class Il) 635. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0225 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 28. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 57. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0235 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 137, 995. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0240 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0245 626-00000  *Mbbilization 1. 000 0.500
LS 0. 500 150, 000. 00
300, 000. 00000 1. 000 300, 000. 00
0250 626-01113 *Public Information Managenent (Tier I11) 105. 000 24.000
DAY 30. 000 1, 650. 00
55. 00000 54. 000 2,970. 00
0255 627-00008 *Modi fi ed Epoxy Pavenent Marking 852. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0260 627-00014  *Pavenent Marking Paint (Low Tenperature) 1, 592. 000 386. 000
GAL 1, 187. 000 77,155. 00
65. 00000 1, 573. 000 102, 245. 00
0265 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 821. 000 0. 000
SF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0270 627-30405

0275

630- 00000

0280

630- 00007

0285

630- 00012

0290

630- 80001

0295

630- 80002

0300

630- 80336

0305

630- 80341

0310

630- 80342

0315

630- 80348

0320 630-80355

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Information Sign

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
426. 000
SF
30. 00000
5, 000. 000
HOUR
28. 00000
30. 000
DAY
350. 00000
75. 000
DAY
1, 100. 00000
10. 000
EACH
800. 00000
2.000
EACH
1, 200. 00000
1. 000
EACH
270. 00000
34. 000
EACH
40. 00000
100. 000
EACH
50. 00000
6. 000
EACH
2, 500. 00000
4. 000
EACH

9, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

559. 000
824. 000
1, 383. 000

7.000
11. 000
18. 000

17. 000
19. 000
36. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

23. 000
10. 000
33. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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23,072

3, 850

20, 900

40

500

.00

00

00

00

.00

.00

.00

00

00

.00

.00

10: 47: 25

AMOUNT

38,724

6, 300

39, 600

1,200

160.

1, 650

2,500

9, 000

.00

00

00

00

.00

00

.00

00

00

00

00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21776-BI D ESTI MATE RUN 05/ 05/ 2021
PRQIECT STRO505- 049 ESTI MATE NO 0002 10: 47: 25
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0325 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0330 630-80360  *Drum Channel i zi ng Device 100. 000 25. 000
EACH 15. 000 525. 00
35. 00000 40. 000 1, 400. 00
0335 630-80380 *Traffic Cone 500. 000 50. 000
EACH 0. 000 0. 00
3. 00000 50. 000 150. 00
0340 630-85020 *Mobi | e Attenuator 3.000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0345 700-70010 F/ A Mnor Contract Revisions 184, 256. 020 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoothness Incentive 144, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70023 F/ A On-The-Job Trai nee 12, 800. 000 0. 000
FA 3,110. 000 3,110. 00
1. 00000 3, 110. 000 3,110. 00
0370 700-70025 F/ A Quality Incentive Paynent 116, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21776-BI D ESTI MATE RUN 05/ 05/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0002 10: 47: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70034 F/ A Portable Pan-Tilt-Zoom Canera (reset) 9, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70111 Project First Program 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0390 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 5, 156,314.03¢$ 2,155,529.81$ 3,012, 202. 99
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0400 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0405 620-00020 Sanitary Facility 3.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 54, 000.00 $ 0.00% 51, 000. 00

PROJECT TOTAL CURRENT AMI $ 5,210,314.03$ 2, 155,529.81$ 3,063, 202. 99



